


  
 

 
 
 
 
 
 

 
 

  

  
  

  

  
 
 

 
 

   
 
    

 

  
  
  
   
  
   
     
  
  
  
   
  
  
  
  
  

  
 

 
   

  

1.0 SCOPE OF WORK 

For the contract, Jorgensen Forge Early Action Area, it is intended that Pacific Pile and Marine 
shall conduct dredging and upland excavation along the river shoreline of impacted soils and 
place cap materials and shoreline containment at the named location. The Jorgensen Forge 
facility sits on the Lower Duwamish River and within an EPA established superfund site. PPM’s 
scope for this project will be dredging 12,550cy of in water sediment and excavating 3,500cy of 
bank excavations, then placing 13,870tons of backfill cap, 5,019ton of riprap material, and 
3,313tons of habitat mix. 

2.0 WORK PLAN 

Refer to the R.A.W.P. – Issued for Construction package for a detailed project scope of work. 

PPM shall mobilize to the site sufficient 40 Hour Hazwoper trained personnel and the following 
equipment: 

• 1200 Hitachi Excavator 
• PC1000 Komatsu Excavator 
• 270 Hitachi Excavator 
• 450 Hitachi Excavator 
• JD 40ton Rock truck (2) 
• JD 824 Loader (2) 
• 218 LinkBelt Crane (for placing water treatment system on barge) 
• Web Barge (dredge barge) 
• KP 1,2,3 (sediment and cap barges) 
• Flexi-Float Barge (for water treatment system) 
• PPM Survey Boat 
• Seiner Skiffs (2) 
• Street sweeper 
• Water truck 
• 10,000lbs Forklift 
• 36,000lbs Forklift 

The Jorgensen property has housed steel-related industrial operations since the 1940s. Previous 
investigations at the site found high concentrations of PCBs, total petroleum hydrocarbons 
(TPH), arsenic, cadmium, chromium, lead and nickel in soils. Concentrations of TPH and metals 
exceeding cleanup levels have also been detected in groundwater at the Jorgensen property. As 
such, dredged sediments and saturated ground sediments from upland excavations that are loaded 
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onto sediment barges shall be dewatered and the effluent treated through a CESF (Chitosan 
Enhanced Sand Filtration) Treatment train before discharge. Dewatered sediments and debris 
shall be shipped downriver to PPM’s 700 South Riverside Drive facility and trans-loaded to 
dump trucks for disposal at an approved facility (reference submitted R.A.W.P. appendix C, as 
well as the Transloading, Treatment, and Disposal Plan). 

Sequence of work at the Jorgensen Forge Facility: 

• Mobilize Personnel and Materials from 700 South Riverside Drive and initial site set-up 
• Demolition and removal of non-sedimentary impacted materials 
• Dredging and Initial 6” backfill 
• Upland Excavation 
• Backfill 
• Shoreline Containment and Demobilization 

3.0 GENERAL SAFETY REQUIREMENTS AND PROCEDURES 

3.1 Introduction: 

Pacific Pile and Marine, L.P. will maintain a safe work environment while working on the 
Jorgensen Forge Early Action Area Remediation Project.  This will be achieved by planning for 
project safety before hazard assessment has begun at the project site.  Our initial steps towards 
reaching this goal will be by acquiring the proper equipment and tools necessary for the work 
required to complete this project in a safe manner. All equipment will be inspected for any 
hazards and for necessary safety alarms, guards, seatbelts, etc. before beginning work.  All tools 
will be checked for any defects.  Each employee will be trained in those subjects appropriate to 
their job description and documentation will be kept.  While on site there will be safety meetings 
each day to discuss possible hazards during that work day.  The topics discussed will include but 
will not be limited to the subjects listed in this Site Specific Safety Plan. Topics, hazards, and 
mitigation measures will be captured on Task Hazard Analysis (THA) forms that are part of 
PPM’s program of continuous safety improvement. The above will ensure that before our crew 
begins work on a particular site, they will be prepared to manage unforeseen site specific hazards 
that may occur. A sample copy of PPM’s THA is attached with this submission. 

The work falls under both 29 CFR 1926 Construction and 29 CFR 1915 Maritime Facilities 
regulations respectively.  For this Site Specific Safety Plan we have reviewed the work location 
and listed what possible hazards may occur given the specific site conditions and have devised a 
plan to prevent these possible hazards from occurring. 
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3.2 Task Hazard Analysis (THA) 

The THA is a process where the crew and supervisors identify:  each work task; all recognized 
hazards for each task; and the control measures (engineering controls, administrative/work 
practice controls and PPE) to be implemented to eliminate or mitigate the recognized hazards in 
order to safely perform each task. 

PPM has adopted utilization of THA’s as part of a program to move forward with behavior based 
safety systems. The program provides for both personnel involvement in the development of a 
safety culture while producing valuable leading and trailing indicators to improve both safety as 
well as performance. All personnel attending to the project location will be challenged and asked 
to review and sign the daily THA form as a means of communicating recognized hazards on the 
site. 

3.3 Work Permits 

Pacific Pile and Marine shall review and comply with all permit stipulations for the scheduled 
work. PPM shall operate under approved SWPPP and King County Discharge permits as 
described in the Water Management and Treatment plans. Copies of the permits will be available 
for quick reference to the onsite PPM management. 

3.4 Lifting and hoisting 

Personnel and Structure Safety: 

One of, if not the, most hazardous operations PPM engages in during the course of its work 
involves the use of large cranes. PPM has developed a crane and hoist safety policy that 
conforms to 29 CFR 1926.550 as well as USCOE EM 385.1-1 sec. 16. 

Elements of the policy include: 
•	 Reporting of any unsafe conditions to the subcontractor foreman or Project
 

Superintendent immediately.
 
•	 A copy of operational procedures for the crane shall be available in the cab at all times. 
•	 Access for entry and assembly of the crane shall be free from obstructions, underground 

hazards, and overhead power lines. 
•	 During the assembly/disassembly of the equipment, the competent person must follow 

the manufacturers’ instructions and prohibitions. 
•	 Operational function, assembly/disassembly of crane equipment shall meet the
 

requirements of the manufacturers’ procedures, ANSI, ASME, and OSHA, and 

performed by a competent person.
 

•	 Crane equipment shall have the required inspection and proof load testing certificates 
current and available upon arrival at the job site. 
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•	 Lifting beams (commonly known as “spreader bars”) shall conform to ANSI B30.20, 
1985 regulations which requires the following permanent markings: 

-	 Manufacturer’s name 
-	 Serial number (ID #) 
-	 Weight of the bar if over 100 lbs. 
-	 Rated load 5.5. Initial Proof load testing at 125% of the lifting beam’s 

capacity. 

•	 Proof of initial load testing shall be provided for all lifting beams. Load test shall not 
exceed 125% of the rated load. 

•	 Engineering data shall be provided to management on all specialized below-the-hook 
lifting devices. 

•	 No crane shall be operated near high voltage as follows: 
- Up to 350kv 20 Feet 
- Over 350KV 50 Feet 

•	 No loads shall be lifted over personnel. 
•	 No one shall place their hands or any other portion of the body under a load suspended by 

the crane. 
•	 No unauthorized personnel shall be working within the lifting area of the crane. 
•	 Yellow caution tape shall be used to prevent personnel from entering the crane rotation 

area. 
•	 All personnel shall be clear of crawler tracks while the crane is moving. 
•	 All personnel except for the operator and oiler shall be clear of the crane rotating area 

during its operation. 
•	 A designated signal person shall be provided if the operator’s view is obstructed, if site 

specific safety concerns require it or if the operator determines that it is necessary. 
•	 The signal person shall provide direction to the operator using the standard hand signals 

or radio communications that are common to the industry. The lifting area encompasses 
that area where the boom is likely to swing over during the lift. This area should be clear 
of any person who is not directly involved with the lifts being performed. 

•	 Operation of crane equipment by persons designated as the oiler shall be conducted under 
the direct supervision of an experienced operator during non-critical lifts. Where such 
lifts are conducted, notice shall be given to all employees working with the crane 
equipment. 

Note : Direct supervision requires the experienced operator to be present at the operator’s 
station during all lifts. 
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•	 No lifts shall exceed 75% of the manufacturer’s load rating unless a written critical lift 
plan has been submitted and preapproved. Where tilt-panels panels are being lifted, no 
lifts shall exceed 85% of the manufacturer’s load rating unless a written critical lift plan 
has been submitted and preapproved. 

•	 The manufacturer’s load chart shall be affixed to the crane or located in the operator’s 
cab accessible to the operator. 

•	 All lifts and crane configurations shall be consistent with the manufacturer’s
 
requirements and load charts.
 

•	 Per manufacturer’s specifications, when pick and carry operations occur, the ground shall be 
smooth, level, and compacted, free from obstructions, underground hazards, graded and 
drained, so that in conjunction with support materials the crane is level. Also the site, if 
possible shall be clear of overhead power lines. 

•	 No cribbing shall be placed under the crane axle, frame, or out rigger extension beams. 
•	 Jib and boom shall be free from structural damage that exceeds the manufacturer’s 

maximum allowable tolerances. 
•	 Anti two-blocking device shall be functional and operational on all cranes equipped with 

such device.(All cranes that are operated in states where anti-two blocking devices are 
required shall be equipped in accordance with that state’s standards) 

•	 A load indicator shall be on all load lines in use on mobile cranes that exceed 50 tons 
rated capacity or 200 feet of boom. 

•	 An electronic boom angle indicator shall be provided on all hydraulic cranes exceeding 
15 tons rated capacity or a 60 feet boom length. 

•	 No crane shall be operated in wind speeds that exceed 35 mph or the manufacturer’s 
recommendations whichever is the lesser wind speed. 

- Where surface area of material being lifted creates a sail affect, the crane may 
be required to cease operating at lower wind speeds than stated. 

- Where possible, the wind indicator shall be properly affixed to the crane boom. 
Hand held anemometers shall be used as a back-up 

-	 With measured wind speedsof 20 mph, the crane operatorand project superintendent will halt 
operations and assess the safety of the operation moving forward per EM 385.1-1 sec 16. 

•	 Safety devices must be in proper working before operation begins. 
•	 No person shall disable or circumvent a safety device while the crane is performing 

lifting service. 

Operators shall comply with the following rules while operating the cranes and hoists: 
•	 Do not engage in any practice that will divert your attention while operating the crane. 
•	 Respond to signals only from the person who is directing the lift, or any appointed signal 

person. Obey a stop signal at all times, no matter who gives it. 
•	 Do not move a load over people. People shall not be placed in jeopardy by being under a 

suspended load. Also, do not work under a suspended load unless the load is supported 
by blocks, jacks, or a solid footing that will safely support the entire weight. Have a crane 
or hoist operator remain at the controls. 
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•	 Ensure that the rated load capacity of an individual hoist, or any sling or fitting is not 
exceeded. Know the weight of the object being lifted or use a dynamometer or load cell 
to determine the weight.  

•	 Avoid side pulls. These can cause the hoist rope to slip out of the drum groove, damaging 
the rope or destabilizing the crane or hoist.  

•	 To prevent shock loading, avoid sudden stops or starts. Shock loading can occur when a 
suspended load is accelerated or decelerated, and can overload the crane or hoist. When 
completing an upward or downward motion, ease the load slowly to a stop. 

3.5 Working over Water 

Work conducted on piers and wharfs as well as off of barges qualifies as “work over water”. As 
such, PPM personnel engaged in this project will be required to don USCG approved life vests or 
personal flotation jackets while on the deck of the barge or within 25 feet of the leading edge of a 
wharf structure (such as the facility located at 700 South Riverside Drive). Also present as 
personal protective devices will be at a minimum of two (2) life rings with at least 90ft. of rope 
attached. 

Additionally, during operations, two rescue boat/skiffs will be deployed within the work area. 
The barge to be utilized on this project is so equipped. 

3.6 Vehicle Safety 

PPM maintains a detailed vehicle operation policy that directs employee operation of company 
owned vehicles. Within this project there will be only minor use of passenger vehicles, however 
the following principles will be adhered to: 

All employees shall read and comply with the Company Policy. 

 Before driving Company vehicles or other equipment, conduct a 360 degree walk around 
of the vehicle; check oil level, brakes, head & taillights and turn signals. 

 Wear seat belts at all times. 
 Do not exceed 15 miles per hour, or the posted speed limit at job-sites. 
 Do not exceed posted speed limits. 
 Do not drive trucks or other vehicles requiring a Commercial Driver’s License (CDL) 

unless you hold a valid CDL. 
 Do not allow passengers on running boards, in or on truck beds or on equipment designed 

for one operator. 

3.7 Hand Tools 

All hand tools should be inspected before use. Broken or defective tools should be repaired 
before use, or discarded; storage and proper housekeeping of tools when not in use is required. 
When conducting work, it is necessary to select and use the proper tool for the job. Screwdrivers 
and wrenches were not intended for, and should never be used as hammers. Always use tools for 
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their intended purpose. Should the proper tool not be on site, contact the project foreman or 
superintendent to obtain it rather than improvising with another tool.   

3.8 Heavy Equipment 

Pacific Pile and Marine will have mobilized a sizeable complement of excavators, articulating 
dump trucks, a wheeled loader, and forklifts for use in this project. The following guidelines are 
necessary to follow while personnel are working around heavy mobile equipment: 

•	 Never pass behind working equipment without first making direct contact with the 
operator 

•	 Heavy equipment on the job site always has the right of way 
•	 Never come between mobile equipment and its intended load 
•	 Riding on the deck or ladder of mobile equipment is forbidden 
•	 While working with heavy equipment, only one spotter should ever direct an operator at 

a time. 
•	 Prior to working with heavy equipment, establish an agreed upon method of
 

communication with the operator. 


All lines used in operations should be inspected daily for cracks or leaks. All fittings must be 
inspected visually every day. Deficiencies shall be noted on inspection cards. Cracked and 
leaking lines or fittings must be repaired (in the field if possible) prior to equipment operations. 

3.9 Trenching (Excavation) 

The upland excavation work calls for the removal and backfill of approximately 3,500cy of 
material. The excavation of this material will open a large area along the shoreline of the facility. 
Shoring of the excavation on this project will not be necessary. Excavations must conform to the 
following parameters: 

•	 Prior to any upland excavation, utility locates must be performed. 
•	 Excavations greater than 4’ in depth of sandy, non-competent Type – C soils must have a 

shoulder to toe profile no greater than 1.5:1. 
•	 Stairs, ladders, or ramped areas of ingress/egress must be present every 25 lineal feet. 
•	 The perimeter of each excavation shall be demarcated with an appropriate barrier. 
•	 Inspections shall be made by a competent person at the beginning of every shift. 
•	 Excavated or spoil material may not be stockpiled at the shoulder of the excavation. 

Special considerations for this excavation are addressed in the environmental hazards section of 
this document as the excavation is in a known contaminated site. 
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3.10 PPE 

All personnel within the work area shall be required to follow mandatory guidelines for the use 
of personal protective equipment. At a minimum, the following guidelines for the selection and 
use of PPE shall be followed: 

Clothing 
While working, clothing shall, at a minimum, include long pants and a short-sleeved shirt.  Torn 
or excessively loose clothing shall not be worn, due to the possibility of catching in machinery. 

Eye Protection 
Suitable safety glasses, goggles, face shields or hoods must be worn when: 
 Chipping concrete. 
 Using: grinders, table saws, chain saws, jack hammers, chipping guns, powder actuated 

tools, nail guns, cut-off saws, impact tools (including hammers), scalers, any air powered 
tools and when cutting and welding or using other tools or equipment that might produce 
flying debris, liquids or bright flashes. 

 Wind conditions are such that dust and other material are airborne. 
 Handling any materials in powder form, such as cement. 
 Working with concrete or grout. 
 Handling any type of sprayed materials whatsoever. 
 Filing, abrading or buffing anything. 
 Working in the presence of anyone whose work requires them to wear eye protection. 

Always turn away from any welding activity.  Severe eye injury can occur even when not
 
looking directly at a welding arc.
 
Never allow non-medical personnel to attempt to remove foreign material from your eyes.  

Always immediately report an incident involving material in your eye to your supervisor for
 
transportation to trained help.  Prescription safety glasses may be available from the Company or
 
from your union.  Please contact your supervisor or the office for details.
 

Gloves 
Company provided work gloves must be worn when handling any type of treated wood, metal 
with unfinished edges, wire rope and any other sharp or jagged materials. Specialized gloves 
(rubber, neoprene, etc.) shall be used when handling toxic materials.  If you don’t know the 
toxicity of a materials, look it up in the MSDS files maintained by your foreman or available at 
the office. 

Hard Hats 
All personnel at the job-site must wear hard hats, of a type issued approved under 
MSHA/NIOSH.  Metal hard hats and “bump hats” will not be approved for use.  Only personnel 
working as Operators when inside the cabs of their machines and NOT working or passing, 
at any time, within the ultimate radius of an operating, or running, crane or other lifting 
machine or any other type of operating machinery are exempted from this requirement. 
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Hearing Protection 
Earplugs or other protection must be used when working in the vicinity of any noise above the 
level of a medium to loud conversation.  This includes common air and electric tools, chain 
saws, motorized small and large equipment and heavy machinery. 

Life Jackets 
Before working over or on the water, all employees shall be wearing an approved Life 
Jacket. Employees working on bridges, floating equipment, dredges, barges, boats, skiffs, 
pontoons, floats and on or outside dock or pier bull rails shall wear approved life jackets.  
Do NOT rip Life Jacket inner lining for storage of files, paint-stick or other items. If life 
jackets become accidentally torn or damaged in any way, return them to your foreman for 
replacement. 

Life jackets are expensive.  Use only damaged ones for padding or cushions.  Hang life jackets 
up. Do not leave them in skiffs or loose on deck. 

Shoes, Boots and Other Foot Gear 
Sturdy, heavy-duty work boots or work shoes are required.  OSHA-approved safety footwear is 
preferred.  No canvas shoes, loafers or cowboy-style boots will be permitted. For the purpose of 
this project, when entering the areas of excavation, disposable rubber “over-boots” shall be 
required. 

Respiratory Protection 
Although respiratory protection is not anticipated to be required on this project due to “wet 
method” engineering controls, an initial exposure assessment shall be conducted to make a final 
determination. Airborne exposure monitoring shall be conducted throughout the course of the 
project to ensure contaminant levels remain below exposure thresholds required to initiate the 
use of respiratory protection. 

3.11 Incident/Accident Reporting 

All injuries, accidents and environmental incidents, no matter how minor they may appear, must be 
reported as soon as they appear.  This is to ensure that proper steps are taken to handle the situation for 
individual employee safety and that of other personnel as well as meeting regulatory requirements. . 

For an injury requiring medical attention, the injured employee must be transported to the nearest medical 
provider. If an ambulance is not called, the jobsite supervisor or other employee should provide 
transportation to the injured person.  The injured must NOT be allowed to drive him/herself to the medical 
provider.  

It is the responsibility of the jobsite supervisor to interview witnesses and to document the incident on an 
Accident/Incident Report within 24 hours.  The completed form can be faxed to 360-373-6335 or 
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delivered to the Environmental and Safety Director.  If the supervisor is not near a fax or the office, they 
can contact a safety representative and dictate their report via telephone. 

Call the police regarding an accident involving a Company vehicle or a privately owned vehicle used on 
company business. The driver must immediately report the accident to his/her supervisor.  Additionally, 
accident reports and/or police citations must be provided to the Company. 

All injuries and accidents are followed by a post-accident drug test. The results of this test and improper 
documentation of an incident may affect the level of coverage by the worker’s compensation insurance. 

Instructions for Reporting Emergencies 
1.	 Call 911 
2.	 State your name and the Company name 
3.	 Give a brief description of the accident or situation 
4.	 Give exact location of the accident/victim 
5.	 WAIT – ask if you have given sufficient information; LET THE PERSON YOU 

CALLED HANG UP FIRST 
6.	 Contact Pacific Pile & Marine:
 

Pacific Pile & Marine 24-hour Telephone: 1-907-351-5570
 
7.	 Discuss only the nature of the injury itself with medical personnel 

Instructions for Reporting Injuries 
1.	 Report all injuries, no matter how slight, to your foreman immediately for proper first aid 

or medical attention.  Even the slightest scratch should be treated to avoid infection or 
tetanus. 

2.	 Contact the office immediately in the event of serious injury.  Refer all questions to the 
office. 

3.	 For all injuries, job-site foreman must record details of incident, listing witnesses, 
environmental factors, and time of day and sequence of events.  Copies of an accident 
reporting form are contained within the foreman’s field book. 

First Aid Kit Locations 
Office Trailer 
First aid cabinet mounted on wall. 
Crane Barge 
On bulkhead in lunch room 

Spills 

PPM strives to maintain a high level of environmental awareness.  We work closely with clients 
and Federal, State and local environmental agencies to identify potential environmental hazards 
and to plan ways to mitigate the effects of our operations.  

Each employee plays an important part in environmental protection.  Safe operating procedures, 
jobsite organization, cleanliness and actively identifying areas for improvement all help to reach 
this goal.  If an incident occurs on the jobsite that has the potential to damage the environment or 
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public health, no matter how minor, it must immediately be reported to the supervisor. Spills of 
any nature or size must likewise be reported immediately. 

3.12 Equipment and Materials Loading/Unloading 

Various load lifting equipment and activities will be required for mobilization, demobilization 
and during construction activities on site. 

 Comply with the load lifting equipment manufacturer’s operating instruction manual. 
 Personnel on the ground and in vehicles must ensure that equipment/load lifting operators 

are aware of their presence before entering the equipment/load lifting work area. 
 Equipment shall not be overloaded to reduce the potential for accidents and risk of loss. 
 Personnel signaling equipment operators shall be positioned within continuous sight of 

the operator, but outside of any potential pinch point or crushing impact area in the event 
a load falls or is inadvertently dumped. 

 The equipment operators will ensure that their driving/working surface and operations are 
in compliance with the equipment manufacturer’s requirements and site operating 
conditions to ensure that there is no uncontrolled loss of load or overturning. 

3.13 Environmental Hazards 

The project location, Jorgensen Forge, is known for specific environmental hazards. The work 
will occur within the perimeter of an established superfund site with various contaminants of 
concern above federal clean-up levels. Known contaminants include PCB’s, TPH, Cadmium, 
Arsenic, Chromium, Lead, and Nickel. Impacts to the area are in both soils and groundwater. 

Pacific Pile and Marine has contracted the services of an environmental monitoring and 
laboratory firm to provide an Industrial Hygienist to conduct initial exposure monitoring and 
generate an Initial Exposure Assessment. Based on the results of that IEA, PPE requirements for 
personnel may be adjusted. Sample and analysis documentation for the site as provided by 
Anchor QEA matches the published EPA determinations for high levels of contaminants from 
the standpoint of clean-up levels, however these levels still remain short of permissible exposure 
limitations (PEL’s) as defined by OSHA. 

PPM personnel that shall be engaged on this project have been selected on the basis of 
experience, competency, and certification under the 29 CFR 1910.120 Hazwoper Standards. 

The work area shall be demarcated according to industry best practices standards which shall 
include a work zone (hot zone), decontamination zone (contamination reduction zone, or CRZ), 
and a clean zone. Equipment entering the work zone shall remain within the work zone until 
properly decontaminated. 
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Decontamination 
All equipment and materials coming in contact with impacted soils, water, or debris, must 
undertake decontamination prior to leaving the work zone. Decontamination procedures shall be 
conducted as follows: 

Upland Decontamination 

•	 Personnel shall construct decontamination basins at equipment access and egress points 
within the CRZ. The basins shall be so configured as to permit heavy equipment to enter 
and rest without tracks, treads or heavy wheels penetrating a waterproof membrane 
forming the basin. 

•	 Utilizing a “hotsie” pressure washer equipped with a detergent/surfactant additive 
reservoir, heavy equipment will be sprayed to remove all soils and sediments on the 
entirety of the equipment. 

•	 The detergent of choice shall be a water/Alconox™ mixture. 
•	 Personnel conducting decontamination operations shall utilize appropriate PPE, i.e. rain 

gear, rubber gloves, and face shields. 
•	 Sediments and run-off decontamination water shall be pumped out of the
 

decontamination basins and treated through the third party treatment system. 

•	 At the close of operations, components of the decontamination basins shall be collected 

and disposed of as contaminated debris within the approved Waste Stream Management 
system. 

Dredge Decontamination 

•	 Heavy equipment and barge decks utilized for dredging and transporting contaminated 
materials shall be pressure washed in the same fashion as upland equipment. 

•	 Barges shall be equipped with a third party water processing system. 
•	 Collected rinse water on the barge decks shall be processed through the on board water 

filtration system and discharged. 

Personnel Decontamination 

•	 Personnel entering the work areas, or boarding barges, shall don disposable rubber over 
boots. 

•	 At the entry and exit points between the work zone and the CRZ, disposal stations shall 
be pre-placed. Personnel exiting the work zone shall remove PPE and deposit it in these 
disposal bags for collection and disposal as contaminated waste. 

•	 Personnel disembarking from work and disposal barges shall deposit disposable PPE 
within pre-placed disposal bags for disposal as contaminated waste. 

•	 Hand washing stations shall be emplaced at the egress points of the work zone. 
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3.14 Hot Work 

Although PPM’s scope of work does not involve cutting, torching, or welding of any kind, 
incidental torching or welding may occur on the assigned PPM barge in the support of 
operations. PPM has established a hot work program compliant with all Federal, State, and City 
of Seattle regulations. 

3.15 Hazardous Awareness/MSDSs 

Our Company complies to the OSHA Hazard Communication Standard, Title 29 Code of Federal 
Regulations 1910.1200 and 1926.59, by compiling a hazardous chemicals list, by using MSDS’s, 
by ensuring that containers are labeled and through providing our employees with training. 
This program applies to all work operations in our Company where employees may be exposed 
to hazardous substances under normal working conditions or during an emergency situation. 
The Company Safety Director, as the acting representative of Pacific Pile & Marine, is 
responsible for implementation of this program.  Additional copies of the program are available 
in the office.  Under this program, employees will be informed of the contents of the Hazard 
Communication Standard, the hazardous properties of chemicals with which you work, safe 
handling procedures and measures to take for protection from these chemicals.  Additionally 
employees will be informed regarding hazards associated with non-routine tasks, such as the 
cleaning of reactor vessels and the hazards associated with chemicals in unlabeled pipes. 

List of Hazardous Chemicals 
The Safety Director will develop and maintain a list of all hazardous chemicals and related work 
practices used at work.  The list of chemicals is included in this safety manual and will be 
updated periodically. MSDS sheets for chemicals brought to the worksite by PPM shall be 
compiled and submitted during mobilization as the specific job trailer and barge has not yet been 
fitted out. 

Materials Safety Data Sheets (MSDS’s) 
MSDS’s provide specific information about the chemicals in use on the job.  The Safety Director 
will maintain in his/her office a binder of MSDS’s (consisting from an OSHA form 174 or 
equivalent provided by the supplier) for each of the substances on the list of hazardous 
chemicals.  Additionally, each crew foreman will maintain an MSDS book at the job-site, usually 
in his/her pickup truck. 
The Safety Director is responsible for acquiring and updating MSDS’s.  He/She will contact the 
chemical manufacturer or supplier if additional research is necessary or if an MSDS has not been 
supplied with an initial shipment. The Safety Director must be informed of all new 
procurements for the Company. 

Labels and Other Forms of Warning 
The Safety Director will ensure that all hazardous chemicals at the yard and in the field will be 
properly labeled and updated.  Labels should list the chemical identity, the appropriate hazard 
warnings and the name and address of the manufacturer, importer or other responsible party.  
Foremen are responsible for labels on all containers utilized at job-sites. If chemicals are 
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transferred from a labeled container to a portable container that is intended only for immediate 
use, no labels are required on the portable container.  Pipe and piping systems encountered at 
individual job-sites may not be labeled, but contents will be described by the job foreman in the 
job-site safety orientation meeting. 

Non-routine Tasks 
When required to perform hazardous non-routine tasks (for example cleaning tanks, entering 
confined spaces, demolishing piping systems) a meeting will be held to inform involved 
employees regarding the hazardous chemicals that may be present and the proper precautions to 
take to avoid exposure. 

Training 
Yard, office and field personnel who work with, or may be exposed to, hazardous chemicals will 
receive initial information and training on the Hazard Communication Standard and the safe use 
of the hazardous chemicals, including the following elements: 
 Operations that involve the use of hazardous chemicals 
 Location and availability of the written program, including MSDS’s and the list of 

hazardous chemicals 
 Methods and observations that may be used to detect the presence or release of hazardous 

materials 
 The physical and health hazards of the chemicals in the work area including the likely 

physical symptoms or effects of overexposure. 

Subcontractors / Other Employers 
Employees of other contractors working at sites where Pacific Pile & Marine is acting as general 
contractor will be provided access to MSDS files maintained by the job foreman, either in a job 
trailer or in the foreman’s vehicle. 

The Pacific Pile & Marine job-site foreman is responsible for notifying the responsible 
subcontractor supervisor or job foreman of any chemical hazards that may be encountered in the 
normal course of their work on the premises, the labeling system in use, the protective measures 
to be taken, the safe handling procedures to be used and the location and availability of MSDS’s.  
Each contractor bringing chemicals on-site must provide the Pacific Pile & Marine job-site 
foreman with the appropriate hazard information on these substances, including the labels used 
and the precautionary measures to be taken when working with these chemicals. 
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4.0 SITE SPECIFIC JOB HAZARD ASSESSMENT/REMEDIATION 

Location: 700 South Riverside Drive and Jorgensen Forge Early Action Area, Lower 
Duwamish River, Seattle WA. 

4.1 Mobilization and initial site set up 

Primary hazards associated with mobilization and set up on site relate to congestion on the barge 
deck and personnel exposure to pinch points, crushing hazards, as well as falling or being 
knocked overboard. Slips, trips and falls aboard barges and deck locations present a consistent 
hazard. 

Upon assuming control of the site from the owner, PPM shall establish control points and 
demarcation necessary to restrict entry to non-project associated personnel. 

While on deck, personnel will be equipped with bright, reflective personal flotation devices 
which serve the purpose of protection from drowning prior to individual recovery, as well as 
heightened visibility on the wearer. During operation on-loading and offloading material via 
crane, all personnel will remain clear of the crane counter weight. Only one member of the crew 
will communicate with the crane operator during on-loading and off-loading. Tag lines will be 
utilized for suspended loads in transit on and off the barge. The primary use of the crane for the 
purposes of this project shall be to on-load, and offload the third party water treatment system. 

Beginning with mobilization and continuing through the entire project, no work will occur 
without the presence of a safety skiff for personnel rescue. Likewise, during operations, a 
minimum of two life rings will be present and placed in conspicuous locations. 

Upland excavation areas shall be surveyed and marked by third party surveyors. PPM personnel 
shall erect bright fencing to demarcate the limits of the contaminated work area, the CRZ, and 
the beginning of the clean area. Lay down areas shall also be demarcated. Communication of 
lanes of travel and equipment locations shall be conveyed to the client. 

On-loading and offloading of upland heavy equipment shall involve the use of spotters. All 
straps, chain binders, chains and fasteners shall be inspected prior to use. When securing and un
securing straps and chains, personnel shall not toss fasteners blindly over trailers.  

4.2 Demolition and removal of non-sedimentary impacted materials 

Once assembled, work activities will commence with the mechanical removal of impacted debris 
on the upland portion of the project. At no time will PPM personnel physically handle 
contaminated debris, pile, or other waste taken from the site. PPM ground personnel shall remain 
outside of the established travel paths of heavy equipment. The patterns for each day’s activities 
shall be established and discussed in each morning meeting. Waste will be collected through 

Jorgensen Forge Early Action Area Remediation 
Page 16 of 23 



  
  

 
  

 
 

 
  

 
 

 
  

 
  

 
 

 
   

 
     
  

  
  

 
 

 
    

 
 

 
 

 

  
  

   
 
 
 

  
 

 
  

 
  

 
 

mechanical means and deposited in open top dump trucks for removal to an approved disposal 
location. Prior to departure from the Jorgensen Forge location, debris trucks shall cover their 
loads. At this point in the project, equipment entering the work zone shall remain within the 
demarcated limits of the work area until decontaminated at the demobilization of the project. 

During this phase of the work, PPM ground personnel shall construct equipment 
decontamination areas within the CRZ. Work shall require the use of basic hand tools and hand 
tool safety measures shall apply in conjunction with PPE requirements for those tools. 

During this phase, as with all subsequent phases of this project, all visitors must be escorted. 
Visitors requiring or requesting “unescorted” access to the project worksites will be limited to a 
case-by-case basis as approved by the PPM Foreman. 

4.3 Dredging and Initial 6” backfill 

Principal hazards associated with this phase of the work relate to personnel exposure to very 
heavy equipment and work over water. During dredging operations, two support skiffs will be 
deployed for the purpose of both barge repositioning as well as safety for personnel. As stated 
previously, all personnel working on the water, either on the barges, within the support boats, or 
on wharves and docks, must wear USCG approved personal flotation devices. Life rings must be 
positioned on barges every 90 feet and each life ring must be equipped with no less than 200’ of 
line. 

At no time shall personnel on the dredge barge approach the operating dredge. Deck personnel 
shall be restricted from transit in the swing radius of the dredge during any operation. 
Communications with the operator of the dredge shall be made through the use of UHF radio. No 
unassigned personnel shall board either the dredge barge or the waste barges. 

Offloading of dredged materials shall be conducted at PPM’s 700 South Riverside Drive location 
where contaminated sediments and waste shall be trans-loaded from barges to trucks for disposal 
at the approved waste facility. During trans-loading, material shall be moved from the barge to 
waiting trucks sitting on a containment apron by mechanical bucket. Between the barge and the 
shore facility, a catchment basin will be put in place to collect any migrant sediments and 
prevent the spread of contamination. 

Upland Excavation and Backfill 

Hazards associated with this phase of the work primarily relate to personnel operating around 
heavy equipment, traffic control, and the migration of contaminants outside of the work zone. 

Travel paths of heavy equipment within the work zone shall be updated daily and conveyed to all 
personnel in the morning safety meeting. Ground personnel shall at no time, cross within the 
blind spot of operating equipment. All ground personnel (as well as operators) shall don 

Jorgensen Forge Early Action Area Remediation 
Page 17 of 23 



  
  

   
   

 
  

 
 

 
  

  
  

 
  

  
 

 
  

      
 

 
 

 
 

  
  

 
 

  
  

 
 

   
 

 
  

 
 

  
 

  
   

  
 

  
  

appropriate reflective vests and other standard “level D” PPE while on the project site. Access to 
the work area through the Contamination Reduction Zone (CRZ), shall be strictly controlled. All 
communication with operators shall be through UHF radio with communication protocols 
established at the initial kick-off meeting and updated daily. 

Trucks utilized for the disposal of debris and sediments shall follow a one way traffic pattern. 
These trucks shall not enter the work zone, and therefore not require decontamination on each 
rotation. The disposal dump trucks and pup trailers shall be loaded within a pre-established 
loading zone adjacent to the work zone, but within the CRZ. That loading zone will be 
constructed to retain migrant debris and sediments and prevent gross contamination of the CRZ 
and vehicles/equipment within that area. 

During backfilling operations, all traffic patterns will follow the protocols established during the 
excavation of contaminated materials. Clean cap material shall be stockpile at the edge of the 
work zone just within the perimeter for distribution and spreading. 

All personnel entering the work zone shall don disposable rubber over boots. Upon exiting the 
work zone, the boots are to be removed within the CRZ and disposed of as contaminated waste. 

Demobilization 

The first task of demobilization shall be the decontamination of all equipment that came in 
contact with impacted soils, sediments, water, and debris, according to the protocols established 
in section 3.13 of this document. Personnel shall don appropriate PPE for this task, which shall 
be disposed of at the completion of work within the waste stream. All rinse water shall be treated 
with the on-site, third party water filtration system and discharged. 

Principally, at the end of a project, a higher risk exists for incidents and injuries to occur due to 
complacency. Even during demobilization, daily toolbox meetings will utilize the THA tool to 
describe work activities and attempt to capture potential risks to personnel. Strong emphasis 
must also be placed on proper housekeeping at the work site and in the stowage of tools, 
equipment, and materials. 

Internally, all THA’s inspection reports, and toolbox topics will be reviewed and a “lesson’s 
learned” assessment will be conducted. 

5.0 EMERGENCY ACTION PLAN 

Incident reporting requirements contained within this document in section 3.11 will be presented 
to all personnel during the kick-off meeting. Likewise, all personnel shall be instructed as to the 
facility alarm system during that initial meeting. 

For facility wide emergencies, personnel shall evacuate both the barge and work area and 
proceed to the muster point at the PPM office trailer. There, a headcount will be taken. Prior to 
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the kick-off of work activities, all personnel will be briefed by Jorgensen Forge personnel as to 
the established facility protocols. 

EMERGENCY CONTACT NUMBERS 

General Emergency 911 
Boeing Field Airport Fire and Rescue 206-269-7392 
American Medical Response, Tukwilla 206-444-4440 
JC Clark, PPM Project Manager 206-300-1312 
Joseph Adami PPM HSE Director 907-351-5570 
PPM Foreman 
Client Contact 

7.0 APPROVALS 

This SSSP is acceptable for field implementation as indicated by email approval from and/or 
signature of the following personnel below: 

PPM HSE Director Date 

PPM Project Manager Date 

Jorgensen Forge Early Action Area Remediation 
Page 19 of 23 



  
  

 
 
 
 
 
 

          
  

   
   

   
 

    
   

  
 
 

   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
 

7.1 ACKNOWLEDGEMENT FORM 
Site Specific Safety Plan Acknowledgement 
My signature indicates that I have read and understand the Site Specific Safety Plan written for 
this project. I understand that this is part of an ongoing training effort and I was given the 
opportunity to ask questions to ensure my full understanding of what was addressed. I 
acknowledge and accept the written policies and/or procedures written. Failure to comply with 
the DOSH/OSHA safety rules, this Site Specific Safety Plan, and Pacific Pile & Marine, LPs 
Safety Program and policy and procedures, will lead to disciplinary action such as removal from 
the job site, suspension from work and potential of termination of my employment. 

Date Printed Name Signature 
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Date Printed Name Signature 
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ATTACHMENT A
 
Site Map
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ATTACHMENT B
 
Resume of Preparer 
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